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Sector: NUTRITION 

Sub-sector: Management of Severe Acute Malnutrition (SAM) 

Indicator Baseline Target (by end of project) Achieved Q1 Cumulative 

Number of health care 

providers and volunteers trained 

in the prevention and 

management of SAM, by sex 

and by age1 

60 health workers; 400 

Community Health Workers 

(CHW) trained in the 

prevention and management 

of SAM 

104 additional health workers and 

600 additional Community Health 

Workers trained in the prevention 

and management of SAM 

0 additional health workers 

and 600 additional CHWs 

(128 female and 472 male) 

trained in the prevention 

and management of SAM 

0 additional health workers 

and 600 additional CHWs 

(128 female and 472 male) 

trained in the prevention 

and management of SAM 

Number of sites 

established/rehabilitated for 

outpatient care 

30 sites (health posts) 

established/ rehabilitated for 

outpatient care 

49 sites established/ rehabilitated 

for outpatient care 

39 sites established/ 

rehabilitated for outpatient 

care 

39 sites established/ 

rehabilitated for outpatient 

care 

Number of beneficiaries treated 

for SAM, by sex and by age 

14,147 treated for SAM, 

6,932 female (49%) and 

7,185 additional treated for SAM, 

3521 female (49%) and 3664 

male (51%), age 0-59 months 

3,160 additional treated for 

SAM, 1,347 female (38%) 

3,160 additional treated for 

SAM, 1,347 female (38%) 

                                                 
1 Age ranges as follows: 0-11 months, 1-4 years, 5-14 years, 15-49 years, 50-60 years, and 60+ years. 
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7,215 male (51%), age 0-59 

months 

and 1,813 male (49%), age 

0-59 months 

and 1,813 male (49%), age 

0-59 months 

Rates of admission, default, 

death, cure, relapse, non-

response/transfer and length of 

stay 

31.8% or more children 

found to be severely 

malnourished admitted to 

OTPs; default rate of 7%; 

death rate of 0.21%; cure 

rate of 91%; relapse rate not 

available; nonresponse-

transfer not available; length 

of stay of 5 weeks; coverage 

rate of 31.8% 

children with SAM 

50% or more children found to be 

severely malnourished admitted 

to OTPs; default rate of 15% or 

less; death rate of less than 10% 

(SC) 5% (OTP); cure rate of 75% 

or above; relapse rate of 5%; 

nonresponse-transfer rate of 0%; 

length of stay less than 6 weeks; 

coverage rate of 50% (in rural 

areas as outlined in Sphere) 

Percentage of children 

found to be severely 

malnourished admitted to 

OTPs TBD; default rate of 

4.33%; death rate of0.64% 

(SC) 0.16% (OTP); cure 

rate of 83%; relapse rate of 

1%; non response-transfer 

rate of 0.9%; length of stay 

4.57 weeks; coverage rate 

will be available by the end 

of project 

Percentage of children 

found to be severely 

malnourished admitted to 

OTPs TBD; default rate of 

4.33%; death rate of0.64% 

(SC) 0.16% (OTP); cure 

rate of 83%; relapse rate of 

1%; non response-transfer 

rate of 0.9%; length of stay 

4.57 weeks; coverage rate 

will be available by the end 

of project 

Sub-sector: Infant and Young Child Feeding and Behavior Change 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Number and percentage of 

infants 0-<6 months of age who 

are exclusively breastfed 

Data not available 40% of infants 0-<6 months of 

age are exclusively breastfed 

To be completed in Quarter 

2 

To be completed in Quarter 

2 

Number and percentage of 

children 6-<24 months of age 

who receive foods daily from 4 

or more food groups (to achieve 

minimum dietary diversity) 

Data not available 30% of children 6-<24 months of 

age who receive foods daily from 

4 or more food groups (to achieve 

minimum dietary diversity) 

To be completed in Quarter 

2 

To be completed in Quarter 

2 

Number of people receiving 

behavior change interventions, 

by sex and age (0-11 months, 1-

4 years, 5-14 years, 15-49 

years, 50-60 years, and 60+ 

years) 

0 people receiving behavior 

change interventions 

16,887 people receiving behavior 

change interventions, by sex and 

age (0-11 months, 1-4 years, 5-14 

years, 15-49 years, 50-60 years, 

and 60+ years) 

To be completed in Quarter 

2 

To be completed in Quarter 

2 

Notes on Nutrition sector activities:  
 Targets are expected to be achieved for all indicators by end of project. Beneficiaries treated for SAM totaled 3,160, including 1,347 females (38%) and 

1,813 males (49%), age 0-59 months. Data was recorded from June, July and August 2014; September data will be available in the next report. As the health 

district is the direct implementer of nutrition activities in the field, some delays have been noted in relaying nutrition data to the IRC, and are expected to 

continue throughout the project. This will mean that data for the last month of each reporting period will need to be presented in the following report. In 

addition, 104 additional health workers will be trained in October. The results of a SAM screening conducted in September will determine the percentage of 

children found to be severely malnourished admitted to OTPs, available in Quarter 2. A Semi-Quantitative Evaluation of Access and Coverage (SLEAC) 

survey will be conducted in December with complementary funding by ECHO to provide the coverage rate. 

 A needs assessment was conducted to determine which supplies (including folders, pens and registration kits) and equipment (including shelves, tables, chairs, 

benches, mats, basins, containers, cups, carafes, barrel taps and scales) will be procured and sent to ten targeted health posts. The IRC has placed the order for 

these supplies and equipment, they will be available in November 2014. 
 Behavior change tools, consisting of counseling cards on infant and young child feeding have been provided for three health facilities.  



 The protocol of the KAP survey was developed and the process of recruiting a consultant is on-going. This survey will be conducted in October 2014. 

 Radio broadcast and CHW activities awareness campaigns for the population will begin next quarter. 

Sector: WATER, SANITATION, AND HYGIENE (WASH) 

Sub-sector: Hygiene Promotion 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Number of people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting)  

0 people receiving direct 

hygiene promotion 

16,887 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

0 people received direct 

hygiene promotion (to be 

completed in Quarter 2) 

0 people received direct 

hygiene promotion (to be 

completed in Quarter 2) 

Number water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

0 water and hygiene 

committees active 

49 water and hygiene committees 

active within three to six months 

after reactivation/creation 

N/A (to be completed in 

second half of project) 

N/A(to be completed in 

second half of project) 

Number and proportion of 

health facilities with soap and 

water at the hand washing 

stations 

7 (18%) of health facilities 

have soap and water at hand 

washing stations 

35 (90%) of health facilities have 

soap and water at the hand 

washing stations 

39 (100%) of health 

facilities have soap and 

water at the hand washing 

stations 

39 (100%) of health 

facilities have soap and 

water at the hand washing 

stations 

Sub-sector: Sanitation Infrastructure 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Number of people directly 

benefitting from this 

sanitation infrastructure 

program 

0 people directly benefitting 

from this sanitation 

infrastructure program 

24,170 people directly benefitting 

from this sanitation infrastructure 

program 

0people directly benefitting 

from this sanitation 

infrastructure program (to 

be completed in second 

half of project) 

0people directly benefitting 

from this sanitation 

infrastructure program (to 

be completed in second 

half of project) 

Number of hand washing 

facilities present within the 

target population 

38 hand washing facilities are 

present within the target 

population 

39 hand washing facilities are 

present within the target 

population 

39 hand washing facilities 

are present within the 

target population 

39 hand washing facilities 

are present within the 

target population 

Number and proportion of 

health facility latrines 

completed and clean 

No data available 39 (100%) of health facility 

latrines are completed and clean 

7 (18%) of health facility 

latrines are completed and 

clean 

7 (18%) of health facility 

latrines are completed and 

clean 

Notes on WASH sector activities: 

 Targets are expected to be achieved for all indicators by end of project. 39 health centers of Filingué received hygiene kits including boxes of soap and hand 

washing kits. 

 A WASH sensitization tool was developed (image-based counseling cards), which will be used by WASH committee members in the next quarter for direct 

hygiene promotion. WASH committee members will also be identified and committees activated early in the next quarter. 

 Three packages of soap were delivered to each health facility and hand washing stations were set up. Supply will continue monthly.  

 8 health facilities were selected and the tender for construction/rehabilitation of latrines was developed, which will be submitted to the technical service of 

health for approval. Construction will begin next quarter. Twenty-four were in need of regular cleaning; a checklist of WASH activities necessary for clean 

health facility latrines will be completed; and regular cleaning has been set up for all latrines. Community Health Workers will be trained in their care as 

construction is completed. 

Sector: ECONOMIC RECOVERY AND MARKET SYSTEMS 



Sub-sector: Livelihoods Restoration 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Number of people assisted 

through livelihood restoration 

activities, disaggregated by 

sex 

0 people assisted through 

livelihood restoration 

activities 

500 women assisted through 

livelihood restoration activities 

0 women assisted through 

livelihood restoration 

activities (to be completed 

by end of project) 

0 women assisted through 

livelihood restoration 

activities (to be completed 

by end of project) 

Percent of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support 

0 beneficiaries reporting their 

livelihoods restored within 

three to six months after to 

receiving support 

85% of beneficiaries reporting 

their livelihoods restored within 

three to six months after receiving 

support 

0% of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support (to be completed 

by end of project) 

0% of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support (to be completed 

by end of project) 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$111,000 USD amount channeled 

into the program area through 

sub-sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

(to be completed in Quarter 

2) 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities (to be completed 

in Quarter 2) 

Sub-sector: Microfinance 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Number of people, 

disaggregated by sex, or 

MSEs newly receiving 

financial services or 

continuing to receive 

financial services due to 

USAID/OFDA support 

0 people or MSEs newly 

receiving financial services or 

continuing to receive financial 

services due to USAID/OFDA 

support 

500 women newly receiving 

financial services or continuing to 

receive financial services due to 

USAID/OFDA support 

0 women newly receiving 

financial services or 

continuing to receive 

financial services due to 

USAID/OFDA support (to 

be completed in Quarter 2) 

0 women newly receiving 

financial services or 

continuing to receive 

financial services due to 

USAID/OFDA support (to 

be completed in Quarter 2) 

Percentage of financial 

service accounts/groups 

supported by USAID/OFDA 

that are functioning properly 

0% financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

90% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly  

0% of financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly (to be 

completed in Quarter 2) 

0% of financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly (to be 

completed in Quarter 2) 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

Notes on Economic Recovery and Market Systems sector activities:  

 Targets are expected to be achieved for all indicators by end of project. A rapid assessment of feasibility of cash transfers, vouchers and VSLA activities was 

conducted in Balleyara, Filingué and Abala departments, with the aim to ensure the efficient and effective implementation of project activities. Data was 

collected with key informants including local authorities, technical services of the government, INGOs and populations of villages. 

 Key information was found in each village including: malnutrition levels; degree of vulnerability related to agricultural production and climate change; risks 

related to cash transfer, voucher and VSLA activities; functionality of local markets; water availability and fertile farmland; availability of seed suppliers and 

agricultural machinery; and current interventions implemented by the government and other humanitarian and development actors. This information was used 



to select 16 villages for implementation of project activities, including, 8 villages for livelihoods restoration activities, 5 for improving agricultural production, 

and 16 for microfinance activities (some villages have multiple interventions).  

 The beneficiary identification process was conducted using the household economy analysis (HEA) approach, which divided the population into four categories 

of socio-economic groups of households: very poor, poor, average and wealthy. This was established by community members as the basis of local perspectives 

of wealth and quantification of livelihoods. The cash transfer activity targets the very poor, including the most vulnerable women with children under two 

years old.  Using the HEA approach, 60 beneficiaries were selected for cash transfers assistance in one village out of the 8 targeted villages. A strike of local 

technical workers from the Department of Agriculture delayed the process of beneficiary identification, however the rest of the 500 women will be identified 

for cash transfer activities in early October 2014.  

 To facilitate the cash transfers activities, micro-finance institution (MFI) was selected. The first transfer payments will take place in early November 2014. 

 Awareness sessions of VSLA took place in two of the 15 targeted villages with community leaders and members. 110 women have expressed their desire to 

establish four VSLA groups, as the beneficiary identification process is done on the voluntary basis of auto-selection.  

Sector: AGRICULTURE AND FOOD SECURITY 

Sub-sector: Improving Agricultural Production/Food Security 

Indicator Baseline Target(by end of project) Achieved Q1 Cumulative 

Projected increase in number 

of months of food self-

sufficiency due to distributed 

seed systems/agricultural 

input for beneficiary 

households 

0 increased months of food 

self-sufficiency prior to  

distributed seed 

systems/agricultural input for 

beneficiary households 

 

2 increased months of food self-

sufficiency due to distributed seed 

systems/agricultural input for 

beneficiary households 

0 increased months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

(to be completed by end of 

project) 

0 increased months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

(to be completed by end of 

project) 

Number of people benefiting 

from seed 

systems/agricultural input 

activities, disaggregated by 

sex 

0 people benefiting from seed 

systems/agricultural input 

activities 

500 women benefit from seed 

systems/agricultural input 

activities 

0 women benefit from seed 

systems/agricultural input 

activities (to be completed 

by Quarter 2) 

0women benefit from seed 

systems/agricultural input 

activities (to be completed 

by Quarter 2) 

Number and percentage of 

beneficiaries demonstrating 

knowledge of appropriate 

crop protection procedures 

Data not available 400 (80%) of beneficiaries 

demonstrate knowledge of 

appropriate crop protection 

procedures 

0 (0%) of beneficiaries 

demonstrate knowledge of 

appropriate crop protection 

procedures(to be 

completed by end of 

project) 

0 (0%) of beneficiaries 

demonstrate knowledge of 

appropriate crop protection 

procedures(to be completed 

by end of project) 

Notes on Agriculture and Food Security sector activities: 

 Targets are expected to be achieved for all indicators by end of project. As described in the above Economic Recovery and Market Systems section, the HEA 

approach was used to select beneficiaries in one of the five targeted villages for agricultural activities. During this period, 49 beneficiaries were selected to 

receive vouchers, and the rest of the 500 beneficiaries will be identified in early October 2014.  

 A rapid assessment was conducted on the existence and availability of seed suppliers and their capacity to utilize vouchers and respect the current price of 

seeds and agricultural materials. The selection of a local supplier will be completed early in the next quarter, with distribution and agricultural trainings to 

follow.  

 


